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1. Since the last report the superstructure contractor has com-
pleted an additional 34 per cent of the building. This brings the build-
ing to a status of 54 per cent complete as of 30 September 1960, The
contractor is slightly behind schedule but this is mainly a continuance
of earlier delays. The north half of the building is expected to be ready
for occupancy by 1 August 1961.

2. The north half of the building is almost completely enclosed
and plastering of the interior walls is proceeding in the lower levels.
Except for the 7th floor roof of wings 1 and 2 and the penthouse roof,
all of the main structural slabs have been poured in the south half of
the building, and cast stone window panels are now being installed as
high as the 4th floor. The structural steel for the cafeteria roof has
been erected.

3. During the period of this report we have reviewed space lay-
outs for floors two through seven in the south half of the building. Plans
are being developed with other components of Logistics and the Telephone
Company to begin moving into the north half of the building on 1 August
1961. Layouts made by this Staff are being used by Agency components
for planning requirements for unitized furniture, location of floor out-
lets, and determination of kind of telephone service necessary.
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